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ID Wind Farm Development

1 Haffoty Ucha (Phase 1)

2 Operational (0.6MW)

3 Haffoty Ucha (Phase 2)

4 Operational (1.7MW)

5 Haffoty Ucha (Phase 3)

6 Operational (0.85MW)

7 Tir Mostyn/Foel Goch

8 Operational (21.25MW)

9 Wern Ddu

10 Application Submission

11 Planning Application Determination

12 Planning Approved

13 Grid Consent

14 Construction Period

15 Operational (Max. 8MW)

16 Derwydd Bach

17 Application Submission

18 Planning Application Determination

19 Planning Approved in Principle - Awaiting S106 Agreement

20 Construction Period (Assuming S106 Agreement in February 2010)

21 Operational (Max. 23MW)

22 Brenig

23 Application Submission

24 Planning Application Determination

25 Planning Approved

26 Discharge of Conditions Agreement

27 Construction Period

28 Operational (Max. 50MW)

29 Nant Bach 

30 Application Submission

31 Planning Application Determination

32 Planning Approved in Principle

33 Construction Period

34 Operational (Max. 27.5MW)

35 Llys Dymper

36 Scoping Request

37 Application Submission 

38 Planning Application Determination

39 Discharge of Conditions Agreement

40 Construction Period

41 Operational (Max. 49.9MW)

42 Clocaenog Forest

43 Preferred Bidder

44 Application Submission

45 Planning Application Determination

46 Discharge of Conditions Agreement

47 Construction Period

48 Operational (Max. 85MW)

Operational

Operational

Operational

Operational

Spring 2010

Early 2011

Summer 2011

Autumn 2011

Summer 2013

Summer 2013
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ID Task Name
1 Carno

2 Operational (33.6MW)

3 Cemmaes

4 Operational (15.3MW)

5 Mynydd Clogau

6 Operational (14.45MW)

7 Carno Extension

8 Operational (15.6MW)

9 Tirgwynt

10 Application Submission

11 Planning Application Determination

12 Discharge of Conditions Agreement

13 Construction Period (Assuming application consented January 2010)

14 Operational (Max. 44MW)

15 Cemmaes 3

16 Application Submission

17 Planning Application Determination

18 Mid-Wales Grid Enhancement (Assumed to be ready no earlier than 2016)

19 Construction Period

20 Operational (Max. 19MW)

21 Waun Garno

22 Application Submission

23 Planning Application Determination

24 Mid-Wales Grid Enhancement (Assumed to be ready no earlier than 2016)

25 Construction Period

26 Operational (Max. 16.5MW)

27 Mynydd Clogau Extension

28 Application Submission

29 Planning Application Determination

30 Mid-Wales Grid Enhancement (Assumed to be ready no earlier than 2016)

31 Construction Period (Assuming application consented January 2010)

32 Operational (Additional Max. 16MW)

33 Carno III

34 Scoping Application

35 Application Submission

36 Planning Application Determination

37 Mid-Wales Grid Enhancement (Assumed to be ready no earlier than 2016)

38 Construction Period 

39 Operational (20MW)

40 Pen Coed

41 Application Submission (Assuming project design taken forward January 2010)

42 Planning Application Determination

43 Mid-Wales Grid Enhancement (Assumed to be ready no earlier than 2016)

44 Construction Period

45 Operational (Max. 20MW)

46 Mynydd Waun Fawr

47 Application Submission

48 Planning Application Determination

49 Mid-Wales Grid Enhancement (Assumed to be ready no earlier than 2016)

50 Construction Period

51 Operational (Max. 40MW)

52 Rhyd Ddu

53 Pre-application Scoping

54 Application Submission

55 Planning Application Determination

56 Mid-Wales Grid Enhancement (Assumed to be ready no earlier than 2016)

57 Construction Period

58 Operational (Max. 50MW)

59 Llanbrynmair South

60 Application Submission

61 Planning Application Determination

62 Mid-Wales Grid Enhancement (Assumed to be ready no earlier than 2016)

63 Construction Period

64 Operational (Max. 88MW)

65 Esgair Cwm Owen

66 Application Submission

67 Planning Application Determination

68 Mid-Wales Grid Enhancement (Assumed to be ready no earlier than 2016)

69 Construction Period

70 Operational (Max. 80MW)

71 Carnedd Wen

72 Application Submission

73 Planning Application Determination

74 Mid-Wales Grid Enhancement (Assumed to be ready no earlier than 2016)

75 Construction Period

76 Operational (Max. 130MW)

77 Dyfnant Forest

78 Infrastructure Planning Commission (IPC) Pre-application Scoping

79 Application Submission

80 IPC Acceptance Stage

81 IPC Pre-Examination Stage

82 IPC Examination Stage

83 IPC Decision Stage

84 Mid-Wales Grid Enhancement (Assumed to be ready no earlier than 2016)

85 Construction Period

86 Operational (Max. 120MW)

Operational

Operational

Operational

Operational

Spring 2012

Late 2016

01/04

Late 2016

Late 2016

Late 2016

Late 2016

Late 2017

Late 2017

Autumn 2018

Winter 2018

Autumn 2019

Autumn 2019
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ID Task Name
1 Garreg Llwyd Hill

2 Application Submission

3 Planning Application Determination

4 Discharge Conditions Agreement

5 Construction Period (Assuming application consented January 2010)

6 Operational (Max. 46MW)

7 Llandinam Extension and Repowering

8 Application Submission

9 Planning Application Determination

10 Discharge Conditions Agreement

11 Construction Period (Assuming application consented January 2010)

12 Operational (Max. 149MW)

13 Bwlch y Sarnau

14 Scoping Application

15 Planning Submission (Assuming application submitted January 2010)

16 Planning Application Determination

17 Mid-Wales Grid Enhancement (Assumed to be ready no earlier than 2016)

18 Construction Period

19 Operational (Max. 16.1MW)

20 Bryngydfa

21 Application Submission 

22 Planning Application Determination

23 Mid-Wales Grid Enhancement (Assumed to be ready no earlier than 2016)

24 Construction Period

25 Operational (Max. 24MW)

26 Hirddywel

27 Scoping Applciation

28 Planning Submission (Assuming application submitted January 2010)

29 Planning Application Determination

30 Mid-Wales Grid Enhancement (Assumed to be ready no earlier than 2016)

31 Construction Period

32 Operational (Max. 39MW)

33 Llaithdu

34 Application Submission

35 Planning Application Determination

36 Mid-Wales Grid Enhancement (Assumed to be ready no earlier than 2016)

37 Construction Period

38 Operational (Max. 66.7MW)

39 Llanbadarn Fynydd

40 Application Submission

41 Planning Application Determination

42 Mid-Wales Grid Enhancement (Assumed to be ready no earlier than 2016)

43 Construction Period

44 Operational (Max. 51MW)

Spring 2012

Summer 2012

Winter 2016

Winter 2016

Winter 2017

Autumn 2018

Autumn 2018
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ID Task Name
1 Mynydd Gorddu

2 Operational (10.2MW)

3 Nant-y-Moch

4 Infrastructure Planning Commission (IPC) Pre-application Scoping

5 Application Submission

6 IPC Acceptance Stage

7 IPC Pre-Examination Stage

8 IPC Examination Stage

9 IPC Decision Stage

10 Construction Period

11 Operational (Max. 170MW)

Operational

Early 2017

199 199 199 200 200 200 200 200 200 200 200 200 200 201 201 201 201 201 201 201 201 201 201 202

Strategic Search Area D - Project Timeline

TAN 8 - Reassessment and Validation Page 1 Welsh Assembly Government



ID Task Name
1 Mynydd y Gwrhyd

2 Application Submission

3 Application Consent

4 Discharge Agreement Conditions 

5 Construction Period

6 Operational (Max. 4MW)

7 Maesgwyn

8 Planning Application Determination

9 Discharge Agreement Conditions 

10 Construction Period

11 Operational (39MW)

12 Rheola

13 Scoping Application

14 Application Submission

15 Planning Application Determination

16 Discharge Agreement Conditions 

17 Construction Period (assuming application consented January 2010)

18 Operational (24MW)

19 Mynydd y Betws

20 Application Submission

21 Planning Application Determination 

22 Discharge Agreement Conditions 

23 Construction Period (assuming application consented January 2010)

24 Operational (Max. 36.8MW)

25 Hirfynydd

26 Application Submission

27 Planning Application Determination

28 Discharge Agreement Conditions 

29 Construction Period (assuming application consented January 2010)

30 Operational (Max. 30MW)

31 Mynydd y Gwair

32 Application Submission

33 Planning Application Determination

34 Discharge Agreement Conditions 

35 Construction Period (assuming application consented January 2010)

36 Operational (Max. 47.5MW)

37 Mynydd Marchewel

38 Application Submission (Planned July 2007, assumed submission January 2010)

39 Planning Application Determination

40 Discharge Agreement Conditions 

41 Construction Period

42 Operational (Max. 25.3MW)

Autumn 2010

Winter 2010

Summer 2011

Summer 2012

Summer 2012

Summer 2012

Autumn 2012
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ID Task Name Text1
1 Ffynnon Oer

2 Operational (21MW) Operational

3 Taff Ely

4 Operational (9MW) Operational

5 Mynydd Portref

6 Construction Period (assuming construction began Autumn 2009)

7 Operational (Max. 9.35MW) Autumn 2010

8 Ferndale

9 Planning Application Consented

10 Construction Period (assuming construction starts January 2010)

11 Operational (Max. 10.4MW) Early 2011

12 Mynydd Pwllyrheb

13 Application Submission

14 Planning Application Consented 

15 Construction Period (assuming S106 agreement signed January 2010)

16 Operational (33MW) Early 2012

17 Pant-y-Wal

18 Application Submission

19 Planning Application Determination

20 Discharge Conditions Agreement

21 Construction Period (assuming application consented January 2010)

22 Operational (Max. 27.5MW) Summer 2012

23 Mynydd Bwllfa

24 Application Submission 

25 Planning Application Determination

26 Discharge Conditions Agreement

27 Construction Period (assuming application consented January 2010)

28 Operational (Max. 36MW) Summer 2012

29 Llynfi Renewable Energy Park

30 Scoping Application (assuming scoping report submitted November 2009)

31 Application Submission

32 Planning Application Determination 

33 Discharge Conditions Agreement

34 Construction Period (assuming application consented January 2011)

35 Operational (Max. 48MW) Autumn 2012

36 Foel Fynddau

37 Scoping Application (assuming scoping report submitted November 2009)

38 Application Submission

39 Planning Application Determination 

40 Discharge Conditions Agreement

41 Construction Period (assuming application consented January 2011)

42 Operational (Max. 7MW) Autumn 2012

43 Dyffryn

44 Scoping Application (assuming scoping report submitted November 2009)

45 Application Submission

46 Planning Application Determination 

47 Discharge Conditions Agreement

48 Construction Period (assuming application consented January 2011)

49 Operational (Max. 4MW) Autumn 2012

50 Mynydd Emroch

51 Scoping Application (assuming scoping report submitted January 2010)

52 Application Submission

53 Planning Application Determination 

54 Discharge Conditions Agreement

55 Construction Period (assuming application consented June 2011)

56 Operational (Max. 5MW) Winter 2012

57 Penhydd

58 Scoping Application (assuming scoping report submitted January 2010)

59 Application Submission

60 Planning Application Determination 

61 Discharge Conditions Agreement

62 Construction Period (assuming application consented June 2011)

63 Operational (Max. 10MW) Winter 2012

64 Port Talbot Docks

65 Scoping Application (assuming scoping report submitted January 2010)

66 Application Submission

67 Planning Application Determination 

68 Discharge Conditions Agreement

69 Construction Period (assuming application consented June 2011)

70 Operational (Max. 15MW) Early 2013

71 Pen-y-Cymoedd

72 Infrastructure Planning Commission (IPC) Pre-application Scoping

73 Application Submission

74 IPC Acceptance Stage

75 IPC Pre-Examination Stage

76 IPC Examination Stage

77 IPC Decision Stage

78 Construction Period

79 Operational (Max. 258MW) Early 2017

Operational

Operational

Autumn 2010

Early 2011

Early 2012

Summer 2012

Summer 2012

Autumn 2012

Autumn 2012

Autumn 2012

Winter 2012

Winter 2012

Early 2013

19/11

Early 2017
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ID Task Name
1 Alltwalis (formerly Blaengwen)

2 Operational (30MW)

3 Mynydd Pencarreg

4 Scoping Application (assuming scoping report submitted January 2010)

5 Application Submission

6 Planning Application Determination 

7 Construction Period (assuming application consented June 2011)

8 Operational (Max. 10MW)

9 Bryn Llywelyn 

10 DECC Pre-application Scoping

11 Application Submission

12 IPC Acceptance Stage

13 IPC Pre-Examination Stage

14 IPC Examination Stage

15 IPC Decision Stage

16 Construction Period

17 Operational (80.5MW)

18 Brechfa Forest

19 Infrastructure Planning Commission (IPC) Pre-application Scoping

20 Application Submission

21 IPC Acceptance Stage

22 IPC Pre-Examination Stage

23 IPC Examination Stage

24 IPC Decision Stage

25 Construction Period

26 Operational (Max. 97.5MW)

Operational

Summer 2012

Early 2017

Early 2017
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